COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2019

ESTI MATE SUMVARY 07:51: 31
CONTI D C22451 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 22451-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 25 WORK DAYS
US 6: |-25 TO PERRY WB OPS | MP PERCENT TIME:  80.00 ORI G TI ME ALLON 25 WORK DAYS
PRQJECT NO. NHPPOO6A- 066
US 6: 1-25 TO PERRY WB OPS | MP
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TIME STARTED 11/26/2018
6663 COLORADO BLVD. DATE LET 10/ 04/ 2018 DATE WORK BEGAN 11/ 26/2018
DATE AWARDED 10/ 22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/26/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 521, 493. 44 PARTI Cl PATI NG $ 410, 943. 34 $ 14, 593. 89
AWARD PRQIJECT AMT: $ 477,793.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78. 80% TOTAL EARNI NGS 410, 943. 34 14,593. 89
FUNDS AVAI LABLE: $ 110, 550. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 410, 943. 34 14, 593. 89
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,166.90 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 403, 776. 44 14, 593. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 403, 776. 44 14, 593. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 593. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22451
PCN: 22451-BI D
PRQIECT NHPPOOGA- 066
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 202- 00090

| TEM
DESCRI PTI ON

Renoval of Delineator

Pavenent Marking

Si gn Panel (Special)

Cuardrail Type 3

Guardrail Type 7

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II1)

Di sposal of Sedi nent

0010 202-00250 *Renoval of
0015 202-00832  *Renoval of
0020 202-01130 *Renoval of
0025 202-01170 *Renoval of
0030 203-01597 *Pot hol i ng
0035 208- 00035 Aggr egat e Bag
0040 208-00046

0045 208- 00056

0050 208-00103 Renoval and
0055 208-00105 Renoval and

Di sposal of Sedinment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
10. 50000
2, 756. 000
SF
1. 75000
5. 000
EACH
800. 00000
25. 000
LF
37.00000
934. 000
LF
53. 00000
10. 000
HOUR
190. 00000
220. 000
LF
10. 00000
1. 000
EACH
1, 200. 00000
0. 000
EACH
370. 00000
30. 000
HOUR
45. 00000
50. 000
HOUR

75. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

2, 756. 000
0. 000
2, 756. 000

5. 000
0. 000
5. 000

25. 000
0. 000
25. 000

934. 000
0. 000
934. 000

10. 000
0. 000
10. 000

220. 000
0. 000
220. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

50. 000
0. 000
50. 000

Page 2

ESTI MATE RUN 09/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:51:31

AMOUNT

31.

4,823

4,000

925.

49, 502

1, 900.

2,200

1, 200.

1, 350.

3,750

50

00

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00106

208- 00107

210- 00816

210- 04020

412-14000

606- 00301

606- 00910

606- 01370

606- 02005

612- 00052

612- 00060

C22451

22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

ROADWAY

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Reset

Si gn Panel

(Speci al)

Modi fy Inlet

Sawi ng and Seal i ng Concrete Pavenent Joints

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

*Transition Type 3G

*End Anchorage (Fl ared)

Refl ect or

Refl ector (Median Barrier)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
160. 00000
5. 000
HOUR
175. 00000
1. 000
EACH
800. 00000
3. 000
EACH

13, 000. 00000

94. 000
LF
7.00000
225.000
LF
57. 00000
322.000
LF
130. 00000
1. 000
EACH
5, 200. 00000
1.000
EACH
10, 500. 00000
3. 000
EACH
64. 00000
8. 000
EACH
106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

94. 000
0. 000
94. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

8. 000
0. 000
8. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:51:31

AMOUNT

1, 280.

875.

800.

39, 000

658.

12,825

41, 860

5,200

10, 500

192.

848.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22451-BI D ESTI MATE RUN 09/ 18/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0004 07:51: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00011  *Sign Panel (Class I) 19. 000 19. 000
SF 0. 000 0.00
22.00000 19. 000 418. 00
0120 614-00013 *Sign Panel (Class Il11) 1, 012. 000 910. 000
SF 102. 000 3,570. 00
35. 00000 1,012. 000 35, 420. 00
0125 614-01022  Steel Sign Post (W 10x22) 32.000 32.000
LF 0. 000 0.00
117. 00000 32. 000 3,744.00
0130 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0140 626- 00000 *Mbbi | i zat i on 1. 000 0. 962
LS 0. 000 0. 00
45, 000. 00000 0.962 43, 290. 00
0145 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0150 627-00005 *Epoxy Paverent Marking 20. 000 20. 000
GAL 0. 000 0. 00
370. 00000 20. 000 7,400. 00
0155 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 074. 000 1,074. 000
SF 0. 000 0.00
16. 00000 1,074.000 17, 184. 00
0160 627-30324  *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 116. 000 116. 000
Type |
(Typ ) SF 0. 000 0. 00
42. 00000 116. 000 4,872.00
0165 630-00000  *Fl aggi ng 23.500 23.500
HOUR 0. 000 0. 00

29. 00000 23.500 681. 50



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22451-BI D ESTI MATE RUN 09/ 18/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0004 07:51: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 00006 Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
7.00000 0. 000 0. 00
0175 630- 00007 Traffic Control Inspection 16. 000 12.000
DAY 2.000 240. 00
120. 00000 14. 000 1, 680. 00
0180 630-00012 Traffic Control Managenent 16. 000 13. 000
DAY 2.000 2,500. 00
1, 250. 00000 15. 000 18, 750. 00
0185 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 630-80335 Barricade (Type 3 MA) (Tenporary) 13. 000 11.700
EACH 0. 000 0.00
140. 00000 11. 700 1, 638. 00
0195 630-80341  Construction Traffic Sign (Panel Size A) 30. 000 27.000
EACH 0. 000 0. 00
70. 00000 27.000 1, 890. 00
0200 630-80342  Construction Traffic Sign (Panel Size B) 43. 000 18. 000
EACH 0. 000 0.00
120. 00000 18. 000 2,160. 00
0205 630-80343 Construction Traffic Sign (Panel Size O 11. 000 9. 900
EACH 0. 000 0. 00
160. 00000 9. 900 1, 584. 00
0210 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 1. 800
Type
ype) EACH 0. 000 0.00
500. 00000 1.800 900. 00
0215 630- 80359 Portabl e Message Sign Panel 10. 000 2.000
DAY 0. 000 0. 00
110. 00000 2.000 220. 00
0220 630-80360  Drum Channel i zi ng Device 100. 000 90. 000
EACH 0. 000 0.00

45. 00000 90. 000 4, 050. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0901

630- 80363

630- 80364

630- 80370

630- 80380

630- 85010

632- 00000

700- 70010

700-70011

700- 70160

614- 72875

C22451
22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Det our

Loop Detect Wre

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
60. 00000
0. 000
EACH
60. 00000
1, 530. 000
LF
23. 00000
100. 000
EACH
14. 00000
2.000
EACH
3, 500. 00000
1. 000
LS
3, 300. 00000
39, 400. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
1, 282. 000
LF

3. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 350. 000
27.000
1,377.000

90. 000
0. 000
90. 000

1. 800
0. 000
1.800

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 448. 450
2,178. 450
13, 626. 900

0. 000
1, 282. 000
1, 282. 000
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621.

2,178

4,384

.00

.00

.00

.00

.00

.00

.00

45

44

07:51:31

AMOUNT

31, 671.

1, 260.

6, 300

3, 300

13, 626

4,384

.00

.00

00

00

00

00

.00

.00

90

44



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 09/ 18/ 2019

CONTI D: C22451

PCN: 22451-BID

PRQIECT NHPPOO6A- 066

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0902 614-73005 Piezo (Elec)(CL I1)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620- 00020 Sanitary Facility

ESTI MATE NG 0004 07:51: 31
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2.000 0. 000
EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
CAT 0200  CURRENT AMT $ 521,293.44%  14,593.89% 410, 743. 34
1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
CAT 0400  CURRENT AMT $ 200.00 $ 0.00$ 200. 00
PROJECT TOTAL CURRENT AMI $  521,493.44$%  14,593.89$ 410, 943. 34



